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Waiver to Standard Design 

Title: Waiver to Standard Design 

Purpose:  This process describes how the USACE team (GD, COS, MSC, HQ) reviews and 
approves proposed variances and changes to a facility Standard Design (SD) prior to award.  

References:  
DRAFT AR 420-1, Army Facilities Management, Appendix G6

Process:

1. The Installation, User or GD identifies the need for waiver to the Standard Design.  GD 
coordinates with the COS.

2. The COS validates whether a Standard Design/Criteria waiver is required.  If a waiver is not 
required the PDT proceeds with the project.

3. The Standard Design Waiver is reviewed for adverse impact to scope, cost, function or 
Standard Design.  If there are no impacts, and the PDT and COS are in agreement, the 
COS completes approval document.  A copy will be provided to HQUSACE MBP 
Manager.  If the PDT and COS are NOT in agreement or adverse impacts will be incurred, 
the waiver package follows steps 4 thru 6 for resolution.

4. The GD will forward the waiver package to the MSC for endorsement;  the Waiver Request 
Package including a COS Position Statement will be forwarded to the HQUSACE MBP 
Program Manager.

5. The MBP manager will coordinate with the FDT and COS.  Final recommendation will be 
provided to the USACE DCG-MIO.  The DCG-MIO will make final approval of the standard 
waiver request.

6. DCS-G9, IMCOM, the Installation, RIT, MSC, GD and COS will be advised of the 
HQUSACE decision asap.  The COS will assess approved waivers for possible permanent 
change to the current Standard Design/Criteria.

Process Owner:  HQUSACE MBP Program Manager (Donna Thompson/502-315-6416) 
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DATE 
 
MEMORANDUM FOR CEMP-IS (MBP Manager) 

SUBJECT:  PDT Concurrence for Waiver to Standard Design for FYxx PN 44444, Title 
of Project, Location 

1. The following facility types are included as part of this subject waiver:
CAT Code Description 
12345 Chapel 

2. Define rationale for waiver request.  Summarize any impacts to Standards,
Execution, and Cost implications.  Attachments can be included if necessary.

3. PDT Concurrence:

GD Project Manager Name Signature 

COS Program Manager Name Signature 

4. By concurring with this Standard Design Waiver, the PDT agrees that there are no
adverse impacts to scope, cost and/or function of the Standard Design.

Submitted by: 

Name 
Chief of Engineering for COS 

CF: 
CECW-CED (Wick) 
Geographic District MSC 
Geographic District RIT 
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